TECHNICAL PROGRESS REPORT
EPA Contract No. EP-C-15-822

Work Assignment No. 4-96
Support for Region 8 Underground Injection Contrel Dewey-Burdock Permitting Actions

September 1 — September 28, 2019

Contracting Officer’s Representative (COR): Bruce Suchomel
Cadmus Projeet Leader: Mary Elten Tuecillo
Effective Date: July 1, 2019
Completion Date: June 30, 2020

Summary of Activities for Current Month:

Fask 0: Work Plan, Q4 Documents, and Monthly Progress Reports

u Cadmus performed routine work assignment management tasks including preparing the
menthly progress report, coordinating with the WACOR, processing travel paperwork as
needed, and tracking budget expenditures.

Task 1. Conceprual Site Model and Growndwater Geochemival Model

« Cadmus worked to make final revisions and consistency checks among the Task 1
deliverables {1.2, 1.3, 1.5, 1.6, and 1.7%

» On September 17, 2109, Cadmus submitted final versions of the deliverables for Tasks
12, 1.3, 1.5, 1.6, and 1.7 to EPA in Word and PDE form.

Task 2: Administrative Support with Tribal Consultation Tasks

s On September 9, 2019, Cadmus forwarded to EPA a request from a tribal representative
to be added to the tribal contacts list,

Task 3: Development of the Response-to-Comments Document for the Region & UIC Permitting
Actions at the Dewey-Burdock Uranium In-Situ Recovery Site

e Cadmus began reviewing the Class 1] and Class V permit factsheets in anticipation of
upcoming work to develop responses to public comments.

s Cadmus continued Lo review public comments on the Dewey-Burdock UIC permits in
anticipation of updating the comments framework document.
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Ouality Assurance Activities and Issues:
. None.
Programmatic Requivemenl!

Secondary Deata: Cadmus will develop products based on the best available informudion SOUFCes,
or on such seurces as divected to use by the WACOR.

= In finalizing the CSM eriteria document, CSM criteria background support document,
geochemical modeling criteria, peochemical modeling support document, and checklist
of acceptance criteria for Task 1, Cadmus ensured that technical information was
supported by the best available and most relevant SOurces (€.8., peer-reviewed journal
articles, government reporis, permit materials).

Technical Documents: Cadmus will develop guidance and other technical documents that
communicate engineering, scientific, and related concepts clearly and acewrately, and that are
appropriately phrased for the target audience.

s Cadmus ensured that information in CSM criteria document, CSM criteria background
support document, geochemical modeling eriteria, geochemical modeling support
document, and checklist of acceptance criteria clearly communicates the nature of each
document and its relevance for the project, Cadmus ensured that information was
supported by appropriale SOUrCes and that technical information was con veyed
accurately.

Cost Control Requirvement.

The Cadmus Project Manager will manitor project status and will provide morthly progress
reports indicating the level of budget wtilized and estimating the budget needs for the upcoming
veporting period. Cadmus will identify the Q4 measures undertaken in each reporting period
through the monthly progress reporis. Cadmus will mainain close communication with the
WACOR regurding project and budget status and will notify the WACOR immediately in cases
where issues impacting profect cost are identified. As needed, Cadmus will work with the
WACOR to develop a risk management strategy! io identify and address any specific project
element(s) that adversely impact the proposed work plan. This strategy will identify the risks
associated with failure to resolve the issuels). Cadmus will work with the WA COR to assess and
prioritize any remaining tasks and develop an analysis of alternative solutions.

s The Cadmus Project Manager reviewed the status of the funds. No concerns were
identified.
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Schedule Requirement:
Cadpmus will provide services and submit deliverables in accordance with approved work
assignment milestones and deliverable schedules. The Cadmus Project Manager will notify the
WACOR immediately if, at any time, it determines that the schedule will not be met for any
FEESON.

= Please see Project Schedule/Milestones for planned and actual com pletion dates,

Dacument Development Reguirement;

Cadmus will provide documents that are rechnically and factually accurate and suited 1o the
intended audience.
¥ Cadmus ensured that the Task | deliverables {annotated bibliographies, CSM criteria,
CSM criteria background support document that explains the rationale behind the CSM
criteria document, the geochemical maode! criteria, geochemical model criteria
background document, and acceptance criteria document) were based on appropriate
resources, present information accurately, and are geared wwards both general and
technical audiences that might read these documents.

Problems Encountered and Risk Management Strategies Implemented:

® MNone,

Anticipated Activities for Next Reporting Period;

lask 0: Work Plan, 04 Documents, and Monthly Progress Reports

» Cadmus will perform routine work assignment management tasks including preparing the
monthly progress report, coordinating with the WACOR. provessing travel paperwork as
needed, and tracking budget expenditures,

Task 1: Concepiual Site Model and Groundwater Geochemical Model

@ None.

Task 2: Administrative Support with Tribal Consultation Tasks

® Cadmus will continue to forward to EPA any email communications from tribes in

response to the consultation letters and will also log such communications i the Excel
tracking sheet.
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Task 3: Development of the Response-to-Comme

Aetions at the Dewey-Burdock Uranium In-Situ Recovery Site

Problems Encountered and Risk Management Strategies Implemented:

Cadmus will continue developing pub

feedback on the two example summaries.

Cadmus will begin identifying potential
using existing documents (permit fact sheets, environmenta

provided by EPA.

None.

Project Schedule/Milestones:

ats Document for the Region 8 UIC Permitting

lic comment summaries, incorporating EPA's

text for development of comment responses
 justive analysis, etc.)

<

N,

Tashs

Planned Completion Date

| Actual Completion Date

Task 3 Work Plan, OA Bog

uments, and Monthily Progress Reports

A2 St R

repoits

0.1 Wwark plan and budget Acconting o contract Ujulv 19, 2049
Revised work plan and budget
02 Monthly progress and financial Wonthly

Task 1: Conceptual Site Model and Groundwater Geochemical Model

| Conference callfweb conference 1o ‘

Agpproximately § business days

farmat and Microsoft Word
format,

discuss progress. after start of WA, Completed
Annotated bibliography for the 20 husiness days after approval

1.4 conceptual site model in of SPOAPP. Completed
scarchable Adobe Acrobat format.
The criteria document for the Within 201 business days afley
concepiual site model in word- receiving comments from the

L2 searchahle Adobe Acrobat format | EPA on Subtask 1.6 and 1.7 September 17,2019
fromn which text may be copied documents.
and pasted.
Background document for the Within 20 business days after
conceptual site moded criteria in receiving comments from the

1.3 word-searchable Adobe Acrobat EPA on Subtask 1o and 1.7 September 17, 2019

documents,

12 and 1.3 addressing comments
from the EPA.

Final versions of deliverables 1.1,

Within 20 business days after
receiving comments from the
EPA on Sublask 1.6 and 1.7

L documents,
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|

Tasks

Planned Completion Date

Actual Completion Date

Conference ealliweb conference

Approximutely bosiness 40

discuss progress. d;y:ﬁ after approval of Completed
' = SPOAPP.
Annedated bibliography for the 43 business days after approval
1.4 groundwater geochemical model in | of SPQAPP, Completed
searchable Adobe Acrobat format,
The criteria document for the Within 20 business days after
groundwater geochemical model in | receiving comments from the
E5 | word-searchable Adobe Acrobat EPA on Subtask 1.6and 1.7 September 17, 2019
format from which text may be documens,
copied and pasted,
Background document for tse Within 20 business davs after
groundwater geochemical model recetving comments from the
L6 | criteria in word-searchable Adobe | EPA on Subtask 1.6 and 1.7 September 17, 2019
Acrobat format and Microsoft documents.
Word format.,
Acteplance criteria document for Within 20 business days afler
the groundwater geochemical receiving comments from the
1.7 madel in word-searchable Adobe EPA on Sobtask 1.6 and 1.7 September 17, 2019

Acrobat formam and Microsoft
Woard format.

documents,

Final vorsions of deliverables 1 4,
1.3, 1.6 and 1.7 addressing
comments from the EPA.

Within 20 business days after
receiving comments from the
EPA on Subtask 1.6 and 1.7
documents,

Task 2: sdministrative Support with Tribal Consultation Tasks

Za The final tribal contact list Within 3 business days after
comtaining comtact information for | recelving the tribal mailing list
each tribal leader, the tribad from the EPA. Completed
environmental director and THPO Anpiet
for each tribe on the mailing list
previded by EPA.
12 AME Word file of the tribal Within 3 business days after
consultation letters ready for the finatizing the tribal contact list. Tune 6. 3019
EPA o print and route for DA
signatare,
2.3 | Email pdf files of the signed Within 3 business days of
consultation letters and receiving the pdf files of the
attachments {received from the signed consuliation leiters from
EPAY to each tribal leader, thi EPA. July 25, 2019
courtesy copy the tribal
environmental director and THPO
anct save cach email as a pdffile.
2.4 Forward olf emails fron tribes to Forward emails to the EPA
the EPA| save the emails as pdf within 1 business day of Ongoing

files and make the pdf files
avatlable to the EPa,

receiving the emadl froma
iribe,

ED_0053641_00074277-00005



i Tasks

Planned Completion Bate

Actual Completion Pate

1.5 An angoing list of communication | Updale list within 1 business
with tribes including the day of the communication
information indicated In Sabtask gvent, Cngoing
2.5; make the list available to the
EPA.
PR S A Hst of tribes and destpnated Update Hst within | business
teibal contact for each tribe day of recelving information
interested in scheduling from tribe. Onsoi
. : s e W NEoIng
consultation mestings with the =
EP A, updated as needed; make the
list avaitable to the EPA.
97 | Notification to the EPA of any Within 1 business day of the
questions or comments from a referral. Onuoine
tribe the Comtractor deems fpons
appropriate to refer to the EPA.
2.8 Immediate notification to the EFA. | The same day of hearing from
when a tribe schedules a the tribe, it possible. Ongoing
gonsulation meeting.
2.5 Arn MS Weord file of the final Within 3 business days after
consultation letters ready for the receiving the tribal mailing list
EFA to pring and route for fram the EPA.
signature,
2.18 | Email pdf files of the signed final Within 3 business days of
consultation letters and receiving the pdf files of the
attachments (roceived from the seanned signed lerters from the
EPAY to sach tribal leader, copy EPA.
the wibal environmental director
and THPO and save vach emai as
a pdf file.
2.11 | Follow-up calls o iribes after Regin calls after § business

emailing the final consultation
fetter,

days of emailing the final
consultation letier, tompleting
the task within 10 business
days of emailing the final
consultation fetter.

Task 32 Development of the Hesponse

~to-Comments Doce

Actions af the Dewey-Burdeck Lranium In-Sity Recovery Site

ment for the Reglon 8 UIC Permitting

An MS Word document contatrang
introductions to conmment fopkes
with areas flagged for the EPA
where the responses 4 s0me
COmMMEnts oF COMIBENE Coneepts
were not addrossed by the
information provided in the draft

L doouments.

Within 55 busingss days after
receiving the decuments listed
ander Subtask 3.1 from the
EPaA.
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| Tasks

|

Plapned Completion Date

Actual Completion Date

Any QA documentation gengrated

while tracking comments under the
appropriate response sectivn in the
Response-to-Comments document,
as applicable,

bt

Al the time deliverable 3.1 is
submitted.

Changes in Assigned Personnel:

@ Mone.

Estimated Amounts to Be Invoiced Next Month:

LOE hours &0

Dolars 55,400
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Fage 33 0f 35

The Cadmus Group, Inc.
Fraject Labor Summary
For the Parlod of: 97472019 - $/28/2019

ER-LA8022
Labar Category Periad ITD
Aol Aotual
Froject Hours Hours
5870.0004.0096
21 PROFESSIONAL LEVEL
(02218 DURLISU, TANER A T2 7.2
{12245 LAUBENCE, GALEN O G.5 145
002256 SUNG-CLARKE, SERENA W 8.4 1.8
002208 TAYLOR, ALEXANDER T [T 30.8
Total Hours P1 335 54,2
P73 PROFESSIONAL LEVEL
GO HALL, ALYSSAB 0.3 .4
{02208 RESS ERINL 0.0 1.8
O04558 WALTERS, MARTHA & 3.3 1.1
Total Hours P2 0.6 34
23 PROFESSIONAL LEVEL
{01988 FERRARD, COURTHREY M [¢X1] 21
01240 SOMOR, ANDREW J 0.8 .5
Total Hours P3 4.5 2B
P24 PROFESSIONAL LEVEL
gonsss AGUIAR, SANDRA M 1.0 20
{01137 BOYD, GLENR 82 8.2
onosss GCOTE, DRUAMKE P 8.0 140
Q00055 HERTZLER, PATRICIA G, 4.5 1.5
060511 LETKIEWICZ, FRANK 1.0 1.5
QOO RING, SHAR] &, $1.0 B2.5
qoo7as SHLENAR, KAREM 8 .5 11.5
O00863 TUCCILLO, MARY ELLEN 65.0 1005
Teta! Hours P4 1282 2.7
Total Hours for S870.0004.0096 162.8 2618

Billed Hours Summary Report, 10/11/2018 6:34.33 5
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